

Version 11 Phase 2 Sequence of Events - MPEG 2 to MPEG 4 SD/HD

Begins: May 2018 - SUBJECT TO CHANGE: Below is the Step by Step process to convert and move things around. Unless specified otherwise every video dual feed that occurs converts the service to MPEG 4 HD. Also, all audio/radio moves maintain AC3 format.

1) **Dual feed to F1R/T13 and convert to MPEG 4 SD - 3 weeks**

NOTE - MPEG 2 versions of services indicated in BLUE Italic can remain up until the start of Phase 3 (April 2019). Services in RED Italic will ONLY be available in MPEG 4 SD post dual feed.

Service	From	To	From Format	To Format	Dual Feed Period (2018)
<i>CBC Calgary</i>	F1R/T09	F1R/T13	MPEG 2 SD	MPEG 4 SD	May 15 – April 2019
<i>PBS Spokane</i>	F1R/T09	F1R/T13	MPEG 2 SD	MPEG 4 SD	May 15 – April 2019
<i>Omni 1</i>	F1/T25	F1R/T13	MPEG 2 SD	MPEG 4 SD	May 15 – April 2019
<i>CHEX</i>	F1/T25	F1R/T13	MPEG 2 SD	MPEG 4 SD	May 15 – April 2019
<i>CTV2 London</i>	F1/T25	F1R/T13	MPEG 2 SD	MPEG 4 SD	May 15 – April 2019
<i>CTV2 Toronto</i>	F1/T25	F1R/T13	MPEG 2 SD	MPEG 4 SD	May 15 – April 2019
<i>CBC Ottawa</i>	F1/T25	F1R/T13	MPEG 2 SD	MPEG 4 SD	May 15 – April 2019
<i>CTV2 Atlantic</i>	F1R/T31	F1R/T13	MPEG 2 SD	MPEG 4 SD	May 15 – June 5
<i>CTV Sudbury</i>	F1R/T32	F1R/T13	MPEG 2 SD	MPEG 4 SD	May 15 – June 5
<i>CBC Kingston</i>	F1R/T32	F1R/T13	MPEG 2 SD	MPEG 4 SD	May 15 – June 5
<i>CBC Yellowknife</i>	F1R/T32	F1R/T13	MPEG 2 SD	MPEG 4 SD	May 15 – June 5
<i>Omni 2</i>	F1R/T32	F1R/T13	MPEG 2 SD	MPEG 4 SD	May 15 – June 5
<i>CTV2 Victoria</i>	F1R/T32	F1R/T13	MPEG 2 SD	MPEG 4 SD	May 15 – June 5
<i>CTV Ottawa</i>	F1R/T32	F1R/T13	MPEG 2 SD	MPEG 4 SD	May 15 – June 5
<i>PBS Buffalo</i>	F1R/T32	F1R/T13	MPEG 2 SD	MPEG 4 SD	May 15 – June 5
<i>Global Sask (CFSK)</i>	F1R/T32	F1R/T13	MPEG 2 SD	MPEG 4 SD	May 15 – June 5

2a) **Dual feed MPEG 2 SD services from F1R/T32 to F1R/T31 for 3 weeks (Stays in MPEG 2 for now)**

Service	From	To	From Format	To Format	Dual Feed Period (2018)
CBC Winnipeg	F1R/T32	F1R/T31	MPEG 2 SD	MPEG 2 SD	June 6 – June 26
AMI Tele (French)	F1R/T32	F1R/T31	MPEG 2 SD	MPEG 2 SD	June 6 – June 26

2b) **F2/T08 light switch to MPEG 4 HD, Dual feed & New Service Launch – 3 weeks**

Service	From	To	From Format	To Format	Dual Feed Period (2018)
CBS Seattle HD	F2/T08	F2/T08	MPEG 2 HD	MPEG 4 HD	Light switch June 6
NBC Seattle HD	F2/T08	F2/T08	MPEG 2 HD	MPEG 4 HD	Light switch June 6
ABC Seattle HD	F2/T08	F2/T08	MPEG 2 HD	MPEG 4 HD	Light switch June 6
FOX Seattle HD	F2/T25	F2/T08	MPEG 2 HD	MPEG 4 HD	June 6 – June 26
City Vancouver HD	G1/X11	F2/T08	MPEG 4 HD	MPEG 4 HD	June 6 – June 26
Global Vancouver HD	G1/X11	F2/T08	MPEG 4 HD	MPEG 4 HD	June 6 – June 26
PBS Seattle HD	New	F2/T08	New Launch	MPEG 4 HD	New Launch – June 6

3) **Dual feed/convert to MPEG 4 HD - 3 weeks.**

Service	From	To	From Format	To Format	Dual Feed Period (2018)
Food HD	F2/T25	F2/T31	MPEG 2 HD	MPEG 4 HD	June 26 – July 17
HGTV HD	F2/T22	F2/T31	MPEG 2 HD	MPEG 4 HD	June 26 – July 17
Space HD	F2/T18	F2/T31	MPEG 2 HD	MPEG 4 HD	June 26 – July 17

Version 11 Phase 2 Sequence of Events - MPEG 2 to MPEG 4 SD/HD

4) F2/T15 light switch to MPEG 4 HD & Dual feed – 3 weeks

Service	From	To	From Format	To Format	Dual Feed Period (2018)
FOX Detroit HD	F2/T15	F2/T15	MPEG 2 HD	MPEG 4 HD	Light switch July 17
NBC Detroit HD	F2/T15	F2/T15	MPEG 2 HD	MPEG 4 HD	Light switch July 17
ABC Detroit HD	F2/T15	F2/T15	MPEG 2 HD	MPEG 4 HD	Light switch July 17
CBS Detroit HD	F2/T12	F2/T15	MPEG 2 HD	MPEG 4 HD	July 17 – August 8
PBS Detroit HD	F2/T18	F2/T15	MPEG 2 HD	MPEG 4 HD	July 17 – August 8
City Toronto HD	F2/T25	F2/T15	MPEG 2 HD	MPEG 4 HD	July 17 – August 8
Global Toronto HD	F2/T10	F2/T15	MPEG 2 HD	MPEG 4 HD	July 17 – August 8

5) Dual feed & Convert to MPEG 4 HD to F2/T21 & Dual feed – 3 weeks

Service	From	To	From Format	To Format	Dual Feed Period (2018)
SRC Montreal HD	F2/T22	F2/T21	MPEG 2 HD	MPEG 4 HD	August 8 – August 28
V Montreal HD	F2/T22	F2/T21	MPEG 2 HD	MPEG 4 HD	August 8 – August 28
TVA Montreal HD	F2/T18	F2/T21	MPEG 2 HD	MPEG 4 HD	August 8 – August 28

6a) Build F1R/T32 as an MPEG 4 SD system & Dual feed – 3 weeks

NOTE - the MPEG-2 versions of these services will remain up until Phase 3.

Service	From	To	From Format	To Format	Dual Feed Period (2018)
Meteo Media	F2/T14	F1R/T32	MPEG 2 SD	MPEG 4 SD	August 28 – September 18
SRC Moncton	F2/T14	F1R/T32	MPEG 2 SD	MPEG 4 SD	August 28 – September 18
V Sherbrooke	F2/T14	F1R/T32	MPEG 2 SD	MPEG 4 SD	August 28 – September 18
TVA Sherbrooke	F2/T14	F1R/T32	MPEG 2 SD	MPEG 4 SD	August 28 – September 18
TVA Quebec	F2/T28	F1R/T32	MPEG 2 SD	MPEG 4 SD	August 28 – September 18
V Quebec	F2/T28	F1R/T32	MPEG 2 SD	MPEG 4 SD	August 28 – September 18
TVA Hull	F2/T28	F1R/T32	MPEG 2 SD	MPEG 4 SD	August 28 – September 18
TVA Chicoutimi	F2/T28	F1R/T32	MPEG 2 SD	MPEG 4 SD	August 28 – September 18
TVA Rimouski	F2/T28	F1R/T32	MPEG 2 SD	MPEG 4 SD	August 28 – September 18
Canal Savoir	F2/T28	F1R/T32	MPEG 2 SD	MPEG 4 SD	August 28 – September 18
TVA West	F2/T29	F1R/T32	MPEG 2 SD	MPEG 4 SD	August 28 – September 18
Avis de Recherche	F2/T26	F1R/T32	MPEG 2 SD	MPEG 4 SD	August 28 – September 18
11 French Radios	various	F1R/T32	MPEG 2 SD	MPEG 4 SD	August 28 – September 18

Also, Dual feed/convert to MPEG 4 HD – 3 weeks

Service	From	To	From Format	To Format	Dual Feed Period (2018)
CTV Toronto HD	F2/T25	F2/T15	MPEG 2 HD	MPEG 4 HD	August 28 – September 18

6b) Dual feed existing MPEG 4 HDs – 3 weeks

Service	From	To	From Format	To Format	Dual Feed Period (2018)
TSN 1 HD	F2/T05	F2/T22	MPEG 4 HD	MPEG 4 HD	August 28 – September 18
TSN 2 HD	F2/T05	F2/T22	MPEG 4 HD	MPEG 4 HD	August 28 – September 18
TSN 3 HD	F2/T05	F2/T22	MPEG 4 HD	MPEG 4 HD	August 28 – September 18
TSN 4 HD	F2/T05	F2/T22	MPEG 4 HD	MPEG 4 HD	August 28 – September 18
TSN 5 HD	F2/T05	F2/T22	MPEG 4 HD	MPEG 4 HD	August 28 – September 18
Discovery Velocity	F2/T05	F2/T22	MPEG 4 HD	MPEG 4 HD	August 28 – September 18
RDS 2 HD	F2/T05	F2/T22	MPEG 4 HD	MPEG 4 HD	August 28 – September 18